
City of Milpitas 
Library Subcommittee Meeting 

City Hall Committee Conference Room 
Meeting Notes 

Tuesday, August 22, 2006 
 

MEETING MINUTES 
 
1.  Flag Salute   Mayor Esteves led the Committee in the Pledge of Allegiance. 
 
2.  Call to Order Mayor Esteves called the meeting to order at 5:31 p.m. 
 
Attendance: City Council: Mayor Jose Esteves, Councilmember Livengood 
 Staff: Mark Rogge, Emma Karlen, Greg Armendariz, Donna 

Biles 
 County Library Staff: Linda Arbaugh, Sara Flowers 
 Group 4 Architecture: David Sturges 
 Building Trades 

Council 
Neil Struthers 

   
   
3.  Public Forum (remarks limit to 3 minutes): 

• None 
 
4.  Announcements: 

• None 
 
5.  Approval of Agenda: 

• The agenda was approved by consensus. 
 
6.  Approval of Minutes – May 23, 2006, June 27, 2006 
 

• The minutes were approved by consensus. 
 
7. PSA – Public Stabilization Agreement 
 
Mark Rogge reviewed the PSA highlights that include timely and successful completion of the project, 
no work stoppage, a method to settle disputes, defining specialized work, and the City’s right to 
determine the lowest responsible bidder.  He advised the Committee of a special educational opportunity 
for a day of learning/teaching coordinated with the contractor, School District and the Building Trades 
Council. 
 
8.  Progress Report 
 
     a. Library – Final Design   
 
Mark Rogge reviewed the schedule and stated the plans were on schedule.  He advised the bidders list is 
scheduled to go to the City Council on October 3 and the award of bid is scheduled for the December 19 
City Council meeting.  He reviewed the building permit process and associated fees, and reported the 
building department is behind but working diligently to complete the permit process.  He further 
reported the library expenditures to date are $3,171,465.   



 
 
Mayor Esteves expressed dismay that there have been some delays to the permit schedule and wants to 
ensure that the project is complete by December 2008.  Mr. Rogge responded that the current schedule is 
very tight and does not take into account unexpected delays.  He reported the overall project is moving 
ahead on schedule, contingent upon timely completion of the building permit review. 
 
Mr. Rogge reviewed the library bid strategy including what contractors want and what is recommended.  
He stated the total library construction plan amount is $27.5 million.  He presented slides on the design 
and furniture plan. 
 
Councilmember Livengood expressed concern that a safety plan for workers be in place.  He further 
requested that there be authority to shut the job down if unsafe practices are found.  He asked that staff 
review the bidders safety record as part of the selection process.  He further requested an update in 
writing on Apton Plaza. 
 
Mr. Rogge referred to the Regulation of News Racks (Ordinance 259), which covers news rack 
placement, number, installation and maintenance.  Mayor Esteves and Councilmember Livengood 
confirmed their desire that the area in front of the new library remain unobstructed.  Staff to look into 
placement of news racks and report back to the Committee. 
 
     b. East Parking Garage – Preliminary Construction  
 
Mark Rogge reviewed the schedule milestones and reported the expenditures are $944,182 to date with a 
total project cost of $12.5 million.  He reported that the groundbreaking ceremony would include a 
demonstration of a drill rig and that the ceremony could take place on September 29 or 30.  Mayor 
Esteves requested a simple event for the groundbreaking ceremony.  Staff to report back with date and 
details. 
 
Neil Struthers, of the Building Trades Council, talked about the Council’s efforts to promote the 
building trade construction careers.  He welcomed the educational opportunity offered by the City of 
Milpitas and thanked the Committee and staff for being proactive.  . 
 
     c. North Main Street – Utilities Streetscape  
 
Mr. Rogge reported D’Arcy Harty is complete except for cleanup, Comcast is complete, SBC almost 
complete and PG&E is behind schedule with the latest conversion date of August 28-31.  He distributed 
the “Find it in Milpitas Guide” to the Committee and reported it has been distributed to the contractors 
and subcontractors and that staff has been meeting with each neighboring business/property owner. 
 
Mr. Rogge mentioned that Keno’s Funeral Home is one of the local businesses visited.  Mayor Esteves 
and Councilmember Livengood expressed concern if funeral services were being held due to the lack of 
parking and requested staff look into any potential problems. 
 

d. Site Preparation 
 

Mr. Rogge reviewed the site hazardous materials abatement schedule noting the entire site was mapped, 
tested and evaluated, solid abatement has been performed, and the underground service leaky tank case 
has been addressed.  

 
 
 



9.  Other Business: 
• None 

 
10. Set Next Meeting Date:  Tuesday, September 26, 2006 

 
11. Adjournment: 

• Meeting adjourned at 6:40 p.m. 
 


